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What Is A Preconstruction Agreement

A pre-construction agreement is like the blueprint of your project,
ensuring a solid foundation for a smooth construction process.

Here are the top five reasons why clients need a pre-construction
agreement for new construction and home additions.
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CHAPTER ONE

Clarity on Scope &
Specifications




A pre-construction agreement clearly defines the scope of work
and specifications for the construction project.

This includes details such as the type of materials to be used, the
size and layout of the structure, and any specific requirements or
features requested by the client.

This clarity helps in avoiding misunderstandings and ensures
that both parties are on the same page regarding project
expectations.
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CHAPTER TWO

Budget Definitions




It's crucial to have a detailed budget breakdown, this helps
clients understand the financial aspects of the project,
avoiding unexpected costs and ensuring that the construction
stays within the agreed-upon budget.

The agreement includes a detailed cost estimate for the entire
project, broken down into different phases or milestones. It
outlines the payment schedule, indicating when and how
payments are due.
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CHAPTER THREE

Project Timeline &
Schedule




Delays in construction are frustrating.

With a pre-construction agreement, a realistic timeline is
established, by outlining the expected start and completion dates
for various phases of the construction process.
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Having a clear timeline helps clients plan around the
construction activities, and it holds the contractor accountable
for meeting deadlines.

Delays and extensions can also be addressed and agreed upon in
the contract.
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CHAPTER FOUR

Roles &
Responsibilities




A preconstruction agreement clearly defines the roles and
responsibilities of both the client and the contractor.

It outlines who is responsible for obtaining necessary permits,

handling inspections, and ensuring compliance with local building
codes.

This helps in avoiding disputes over responsibilities and ensures
that the project progresses smoothly.
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CHAPTER FIVE

Resolutions & Terms




In the event of disputes or unforeseen circumstances, a pre-
construction agreement includes provisions for dispute resolution
mechanisms.

This could include mediation or arbitration processes to resolve
disagreements without resorting to costly legal actions.

Additionally, the contract outlines the conditions under which
either party can terminate the agreement, protecting both parties
in case the need arises.
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CONCLUSION

In Conclusion, a pre-construction agreement provides a
comprehensive framework for the construction project, ensuring
clarity, accountability, and protection for both the client and the
contractor.

A Pre-Construction Agreement serves as a valuable tool in
minimizing misunderstandings, managing expectations, and
establishing a solid foundation for a successful construction
project.



A CLEAR CHOICE
Davis Contracting, LLC

@® With Davis Contracting’s Preconstruction agreement process you
will work closely with us and our Architect, to get a graphical
representation and your concept on paper.

@ You will receive a full set of permit ready plans; from the plans
the builder will be able to get accurate pricing from all trades to
compile an accurate bid.

@ You will receive a scope of work schedule of values, all your
allowances, and construction schedule.

@ With our pre-construction agreement you are in total control
over your finishes and budget.

@® You will receive a full set of design plans that are ready for
permitting, which you own!

(402) 812-4400
info@daviscontractinglic.org
daviscontractingllc.org
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